

**APPENDIX C –
Technical Action Plan**

Registration Cancels and State Synchronization Issues

Technical Action Plan

Phase	ACTIVITY	Responsible Parties	Start Date	End Date
Research	Prelim Investigation of NYC/NYS mismatch	n-Tier/MIS	4/18/2016	4/18/2016
	Develop Exec Mgmt requested comparison lists	MIS/n-Tier	4/19/2016	4/29/2016
	Develop lists for NY State BOE	n-Tier	5/2/2016	5/2/2016
	Joint Conference Call	BOE/SBOE/n-Tier	5/10/2016	5/10/2016
	Technical review of NYC/NYS Interface	n-Tier/SBOE	5/10/2016	5/19/2016
Remediation	Increase retention of NYC-NYS transactions	n-Tier	5/11/2016	5/18/2016
	Exec Mgmt requests removal of Info66 ITC	Exec Mgmt	5/18/2016	5/18/2016
	Remove Info66 ITC Function from AVID	n-Tier	5/18/2016	5/18/2016
	Split interface by county and function	n-Tier	5/19/2016	5/31/2016
	Add job support and tracking to interface	n-Tier	5/24/2016	6/2/2016
	Add support for weekly reconciliation audit	n-Tier	5/31/2016	6/2/2016
Restitution	Reinstated voters cancelled through 2015 Info66 ITC who voted by Affidavit	n-Tier/BOE	5/19/2016	5/19 /2016
	Reinstate additional voters cancelled 2015 Info66 ITC who voted by Affidavit	n-Tier/MIS	5/24/2016	5/24/ 2016
	Reinstate all Kings County 2015 Info66 ITC Cancelled Voters	n-Tier	6/6/2016	6/6/2016
Reformation	Request "FailSafe" AVID Project	Exec Mgmt	2/2/2017	2/2/2017
	Identify broad enhancements for "FailSafe"	n-Tier/BOE	2/3/2017	2/15/2017
	Finalize FailSafe project objectives	n-Tier/BOE Mgmt	2/16/2017	2/16/2017
	Borough Mgmt FailSafe AVID Conference	n-Tier/BOE	2/27/2017	2/27/2017
	Fail Safe Project Planning	n-Tier	3/1/2017	3/21/2017
	Kickoff Meeting for FailSafe AVID	Project Team	3/22/2017	3/22/ 2017
	Fail Safe AVID and DOJ Report Development (see Fail Safe AVID project plan for details)	n-Tier/BOE	4/9/2017	6/1/2018
	AVID Operation Center	n-Tier	9/1/2018	4/2019
	AVID 6.5 List Maintenance Support	n-Tier/BOE	12/2018	8/2019